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S:Shared/Grants/PO Revised Protocol (01/13/2011) 

EPA PROJECT OFFICER POST-AWARD EVALUATION PROTOCOL 

(USED FOR ADVANCED AND BASELINE MONITORING 

CHESAPEAKE BAY PROGRAM OFFICE (CBPO)  
 

BACKGROUND INFORMATION (PART 1)  

SIX MONTH:   yes                      GRANT NUMBER(s): FY 2009-14 CB97377601 

1. DATE PREPARED:  11/21/12 2.  RECIPIENT NAME:  PA DEP 

3.  ENTER ALL DATES: 

a. OFF-SITE CONFERENCE  

   CALL DATE:  11/21/12 

 

b. ON-SITE REVIEW DATE: N/A 

         
c.  REPORT DATE: 11/21/12 
(Date Report Sent by Email to Grantee) 

 

d. CLOSED DATE: 11/30/12 
(Date all major issues resolved, if applicable, otherwise 

this date is same as Report Date.) 

4.  PROJECT OFFICER(s): Nita Sylvester 

 

PARTICIPANTS/PERSONS CONTACTED 

- EPA:  Nita Sylvester 

 

- GRANTEE:   Steve Taglang, David Lewis and Fred 

Fiscus of PA DEP  

5. TYPE OF EVALUATION:   Off-site Evaluation  

6. AWARD INFORMATION 
 

Grant  

 

 

8. PROJECT / BUDGET PERIOD DATES: 

BEGINNING                                           ENDING 

Project Period:  7/1/09 6/30/14 

Budget Period:  7/1/09 6/30/14 

7. AWARD AMOUNT 

EPA share:   $11,385,000 approved; 

$9,098,000 awarded as of 7/23/2012; 

$2,287,000 contingent. 

• $2,237,000 awarded 10/21/2009 

• $2,287,000 awarded 6/22/2010 

• $2,287,000 awarded 7/13/2011 

• $2,287,000 awarded 7/23/2012 

Recipient share/Match:    $11,385,000  

Total:    $22,770,000 approved; allowable 

project cost is $20,483,000 as of 7/23/2012. 

9.  BRIEF PROJECT DESCRIPTION: 

This grant agreement aids the recipient in the 

implementation of best management practices that 

reduce nutrients and sediment pollution in PA’s 

portion of the Chesapeake Bay watershed.  This work 

will achieve and maintain the water quality necessary 

to improve the aquatic living resources of the Bay 

and its tributaries.  Federal funds of $4,574,000 are 

contingent upon availability. 

 

10.  PROVIDE BRIEF DESCRIPTION OF RECIPIENT: 

Response:  The state of PA is a signatory to the 1983, 1987 and 2000 Chesapeake Bay agreements.  

The DEP is the lead state agency for implementing Bay restoration and water quality improvement 

activities in the Potomac and Susquehanna river basins. 
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11.  DESCRIBE THE GRANT WORK-PLAN COMMITMENTS: 

 

1. Program Management, Evaluation and Planning: Provide administrative support and 

technical assistance to Chesapeake Bay programs and activities. 

2. Monitoring and TMDL Development: DEP’s Bureau of Water management and the SRBC 

will assist and support the development of sediment and nutrient TMDLs within the 

Susquehanna River Watershed in meting requirements of the April 1997 Memorandum of 

Understanding (MOU) between DEP and EPA. This is for non-AMD TMDLs. SRBC and DEP 

will coordinate selection of stream segments for non-TMDL development. SRBC will develop 

non-AMD TMDLs employing various approved methods. 

3. Chesapeake Bay Education Office: Provide education that supports Pennsylvania’s 

Chesapeake Bay program and addresses the elements of Pennsylvania’s tributary strategy. 

Since 1986 the Pennsylvania Association of Conservation Districts, Inc. (PACD) has 

administered the PA Chesapeake Bay Education Office on behalf of the PA Department of 

Environment Protection. County conservation districts play an integral role in the delivery of 

the products and services provided by the PA Chesapeake Bay Education office and 

conservation districts have established networks with local watershed organizations and are 

able to support their efforts. The 2009-14 grant will deliver products and services that enhance 

and support district activities related to the Tributary Strategy and the district’s proposed 

County Implementation Plans. 

4. Technical Assistance:  Provide technical assistance  for 43 technicians in 38 counties and 7 

engineers to provide assistance to landowners in the Chesapeake Bay cost-share/special project 

program and to other agricultural landowners requesting technical assistance for development 

of Nutrient management Plans and BMPs. 

5. Cost Share Program:  Provide funding to landowners to encourage voluntary adoption of 

agricultural best management practices (BMPs) to achieve measurable reductions in reducing 

nutrient and sediments that are critical to managing NPS pollution. This includes reducing 

nutrient and sediment pollution by installing stream bank fencing that prevents livestock access 

to waterways in the Chesapeake Bay watershed as well as other innovative BMPs. 

Conservation Districts contract with landowners and obligate cost share funds to implement 

BMPs to address the most critical nutrient management problems identified on the farm. This 

includes soil erosion control, surface water control, animal waste management, and 

management of various nutrients applied to cropland. The Chesapeake Bay cost share program 

has been ongoing since Pennsylvania entered the program in 1985. 

 

12.  DISCUSS PREVIOUS RECOMMENDATIONS/CONCERNS/OPEN PROGRAMMATIC 

FINDINGS, IF ANY EXIST; ARE THEY OR WILL THEY BE REMEDIED?: 

 

a.   If applicable, Previous Recommendations/Concerns listed in this Item 12 on Last Monitoring 

Review Report.  Discuss if they will or will not be remedied? 

Response:  N/A 

 



PA CBIG FY09-14 Mid Year MONITORING REVIEW REPORT 112112 Page 3 of 17 

 

 

b.  Open Programmatic Findings in Last Monitoring Review (Refer to Part II, Item 7, PO 

Suggestions and Recommendations).  If applicable, are there any open programmatic findings 

for this Award in last monitoring review (could not provide a “closed date” on last monitoring 

review report because of major finding(s))?  Provide date of resolution and explanation on how 

finding(s) have been resolved. 

Response: N/A 

 

 

RESULTS OF REVIEW WITH RECOMMENDATIONS (success & findings) - PART II 

 

1.  Scope of Review: Summarize the purpose of your review.   

If appropriate, list issues that will be raised for resolution during the review (e.g., need response 

on why the recipient spent half of the grant award and hasn’t produced a literature review). 
Response:  The purpose of this review is to determine progress on the variety of projects completed 

under the FY’09-14 Implementation Grant from 7/1/09- 6/30/12.  PA submitted their semi-annual 

report under this grant on 10/1/12.  EPA provided comments and PA submitted a revised report on 

10/12/12.  EPA accepted the report on 11/5/12.  This review is based upon the revised progress report. 

 

2.  Financial:  POs are responsible for: 

 >Analyzing the budget information in the reports by reviewing the payment history (using recipient 

progress reports, Financial Status Reports, or Financial Data Warehouse reports) and comparing 

actual amounts spent against the planned budget in the work plan. 

 >Providing rebudget approval to the Grants Specialist on the recipients request to rebudget grant 

funds or on other actions which require prior approval from EPA. 

 

PO to Review, Discuss, and Respond: 
 

a. Is this award incrementally funded? Response:  yes 

 

b. Has the recipient begun work under this assistance agreement? Response: yes 

 

c. Ensure funds are available to complete the project:  as of 11/21/12 

Answer the following: 
*Amount of EPA funds awarded: $9,098,000 

*Amount of EPA funds paid: $6,072,233 

*Remaining Balance:   $3,025,787 

 % of Project Completed:  96%** 

 % of Funds Paid:  67% of the total EPA funds awarded have been drawn down (100% of the FY09 

increment; 100% of the FY10 increment; 45% of the FY11 increment; 23% of the FY12 increment) 

(See item f. for explanation.) 

**This monitoring review covers activities to be completed through 6/30/12. 

* Information found on Financial Data Warehouse Report at 
http://ocfosystem1.epa.gov/neis/adw.welcome  
 

http://ocfosystem1.epa.gov/neis/adw.welcome
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d.  Has the recipient made any drawdowns on this award since the award date or last monitoring 

review? Response: yes 

 

e.   Is the payment history consistent with the progress to date? Response:  yes 

 

f.  Are the expended and remaining funds reasonable? Response: The fact that only 67% of total 

funds awarded have been drawn down is due to PA DEPs policy for subawards. PADEP awards $$ to 

their grantees and contractors, but they do not reimburse them until they are provided with invoices.  

When they get the invoices from their grantees and contractors, they draw down the funds to pay the 

grantees and contractors.  PADEP anticipates being able to expend all awarded $$ prior to the end of 

the budget period and will continue to submit invoices for draw downs after the budget period ends but 

prior to the close of the grant. 

 

g.   Does this review indicate any need to amend the award?  Response: No 

• Verify with recipient if there is enough funding in place to cover expected costs?   If no, 

provide explanation. (Contact either Lori Mackey or Ronnie Kuczynski for assistance to possibly 

add funds)  

Response: yes 

 

• Are the Project/Budget Period(s) long enough to cover the time that it will take to complete 

the project?  If no, provide explanation.   (Contact either Lori Mackey or Ronnie Kuczynski for 

assistance prior to requesting time extension request from recipient.) 

 Response: yes - they may need to extend the BB/PP end date to 6/30/15 when they submit request for 

FY13 funds 

 

h.  Does the recipient require any PO/Grant Office approvals/amendments for cost or activities 

not included in the original award?  Respond to the following: 

 

• Significant changes or re-budgeting over 10% of award total (as applicable). Response: No 

 

• Re-budgeting between direct and indirect costs (Part 30 or 31 recipients only). Response: No 

•  

• Equipment costs not included in the original award. Response: No 

 

• Changes in key personnel. Response: No 

 

• Unplanned travel expenses Response: No   

 

• Changes in the project’s approved scope of work. Response No 

 

3.  Technical:   POs are responsible for: 

> comparing the recipient’s work plan/application to actual progress under the award. 

> monitoring all activities and the recipient’s progress on the project. 
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> providing comments to the recipient on the progress reports and other work products. 

> apprizing program staff who are responsible for parts of the project/program on issues which need 

resolution. 

> recommending actions that require the attention of Grants Office or others. 

 

a.   List work plan/application tasks, compare to actual work progress, and identify areas of 

concern cited in the progress report.  Provide a summary of each task and current status:  
Response:   

# Objective Tasks FY’09-14 Progress 

1 Program 

Management, 

Evaluation, 

and Planning 

1. Provide oversight and administration 

of Pennsylvania Chesapeake Bay 

effort. 

2. Coordinate implementation of 

Pennsylvania’s Chesapeake Bay 

Tributary Strategy.   

3. Non-AMD TMDL development and 

tracking of nutrient reductions. 

4. Technical and administrative 

assistance to the conservation 

districts, training to new conservation 

district staff. 

5. Administer e-Commerce project for 

Chesapeake Bay BMPs and 

conservation district technicians and 

engineers. 

6. Review each conservation district’s 

administrative procedures and 

activities to assist in implementation 

of the Bay program.  

7. Technical support to the DEP BMP 

Implementation Program which 

includes Stream Bank Fencing. 

8. Conduct routine inspections of BMPs 

for compliance and maintenance in 

the FAFP program and conduct failed 

practice investigations. 

9. Monitor projected funding needs for 

BMP implementation (see Objective 

#5). 

Year 1, 2 and 3 work outputs for 

this project completed as of 

6/30/12. Additional work 

expected during subsequent years 

in the five year grant. $1,954,297 

utilized out of $1,954,297 

budgeted through 6/30/12. 

 

Outputs Progress: 

Refer to Revised Semi-Annual 

Report (Jan 1, 2012 – Jun 30, 

2012) for additional detail. 
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2 TMDL 

Development  

10. SRBC & DEP will coordinate 

selection of stream segments for non-

AMD TMDL development 

11. SRBC will develop non-AMD 

TMDLs employing various approved 

methods. 

Year 1, 2 and 3 work outputs for 

this project completed as of 

6/30/12. $616,497 invoiced out of 

$616,500 budgeted through 

6/30/12. 

 

Outputs Progress: 

Refer to Revised Semi-Annual 

Report (Jan 1, 2012 – Jun 30, 

2012) for additional detail. 
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3 Chesapeake 

Bay 

Education 

Office 

12. Educational Mini-grant program 

results funded in previous years will 

be posted as they are received, and 

will continue to be maintained on the 

Bay Education Office website as a 

resource to conservation districts as 

they implement educational activities 

that support County Implementation 

Plans that address Chesapeake Bay 

Program/Tributary Strategy priorities.  

13. Conservation District Nutrient and 

Sediment Trading Support will 

provide educational services/tools 

that support conservation district 

activities involving nutrient trading.  

This may include developing fact 

sheets/brochures and facilitating 

small conservation work groups or 

larger basin-wide meetings.    

14. Workshops and Trainings will 

provide financial and/or other support 

for workshops and trainings that 

target needs and priorities identified 

in the County Implementation Plans, 

tributary strategy BMPs, and the 

annual “All Bay” meeting. 

15. Information Dissemination / 

Marketing will maintain a website, 

provide educational exhibit and print 

materials, maintain an audio visual 

loan library, and conduct a variety of 

activities to promote county 

conservation district programs and 

services that help address Chesapeake 

Bay Program/Tributary Strategy 

goals. 

Year 1, 2 and 3 work outputs for 

this project completed as of 

6/30/12. Additional work 

expected during subsequent years 

in the five year grant.  $95,535 

invoiced out of $95,535 budgeted 

through 6/30/12. 

 

Outputs Progress: 

Refer to Revised Semi-Annual 

Report (Jan 1, 2012 – Jun 30, 

2012) for additional detail. 
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4 Technical 

Assistance 

16. Develop and maintain County 

Implementation Plans. 

17. Collect farm data to develop nutrient 

management plans. 

18. Assist with the planning, design, 

procurement, installation, and 

maintenance of BMPs consistent with 

the County Implementation Plan. 

19. For quality control purposes, 

technicians will conduct annual 

reviews of agreements for program 

participants to establish that 

scheduled BMPs are installed on 

time, that the nutrient management 

plan is current and being followed, 

and that previously installed BMPs 

are being maintained. 

20. Design, survey, computation, 

material testing and implementation 

of agriculture waste systems and 

other BMPs.  

21. Assist in the preparation of bid 

packages and site showings.  

22. Technical assistance on erosion and 

sedimentation control plans and 

problems.  

23. Provide construction quality 

assurance checks and documentation 

on BMPs.  

24. Provide training to conservation 

district nutrient technicians in quality 

assurance check procedures and 

documentation. 

Year One work outputs for this 

project completed as of 6/30/10; 

Some Year Two work outputs 

were not completed, but others 

were exceeded.  Year 3 outputs 

for providing technical assistance 

to landowners to implement 

BMPs on ag land and revising 

county implementation plans are 

behind schedule. $7,727,024 

invoiced out of $7,885,510 

budgeted through 6/30/12. 

 

Outputs Progress: 

Refer to Revised Semi-Annual 

Report (Jan 1, 2012 – Jun 30, 

2012) for additional detail. 
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5 Cost Share 

Program  

25. Estimate need for cost share 

funds/Develop county 

implementation plans. 

26. Execute contracts with landowners  

27. Develop or review nutrient 

management plans, designs of BMPs, 

bidding or procurement documents, 

and payment of funds to landowners. 

28. Contract with vendor to install BMPs. 

29. Work with landowners to encourage 

participation. 

30. Review installation and inspect final 

project site. 

31. Report program accomplishments 

and costs incurred on a quarterly 

basis 

Year One work outputs for this 

project incomplete; Year Two 

work outputs incomplete.  Year 3 

outputs for cover crops are 

behind schedule. $1,988,249 

invoiced out of $3,070,158 

budgeted through 6/30/12. 

Outputs Progress: 

Refer to Revised Semi-Annual 

Report (Jan 1, 2012 – Jun 30, 

2012) for additional detail. 

 

 

b.   Is the work under the agreement on schedule? 
Response: Yes for Objectives 1-3.  

Objective 4: Exceeding expectations for development of nutrient management plans and conservation 

plans and for designing best management practices (BMPs). Behind schedule for providing technical 

assistance to landowners to implement BMPs on agricultural land and for revising county 

implementation plans. This is because Chesapeake Bay Technicians funded under this objective are 

focused on other activities called for in their WIPs (e.g. made  3,950 site visits to farms during this 

reporting period to “ inform them about compliance with their regulatory requirements). 

 

Objective 5: Exceeding expectations for no-till, barnyard practices, rotational grazing and stream bank 

fencing. Behind schedule for cover crops. The outputs for Cover Crops installed with Chesapeake Bay 

Special Projects funding may have been overstated in the 2009 grant submission.  Annual outputs at 

this time are about 4,500 acres per year (rather than the expected 9,000 acres/yr).  This shortfall is 

potentially due to the systemic “lag time” for accomplishments - outputs being provided on an annual 

basis and the contracts for approved projects with county conservation districts to achieve these 

outputs on a two year basis.  However, the slow pace of the installation of these BMPs may not be a 

reflection of this, but of the inclusion of other priority projects like Ag E&S plans and Nutrient/Manure 

plans that have been included in PA’s funding priorities and not included in the outputs for this 

objective.  Cover Crops are a priority practice for the 2012 Special Projects and we expect additional 

cover crop planting in the future. Preliminary review of the special projects requests indicates that 

4000 acres of cover crops will be funded for the 2012 Grant. Other BMPs, like nutrient management 

plans or conservation tillage, will be funded to provide nutrient and sediment reductions.   

 

PA’s CBIG efforts are not to subsidize farming operations, but to improve water quality in a cost 

effective manner. To this end, Pennsylvania’s grant program limits the eligibility for cover crops grants 

to operators who have never used cover crops, with a few exceptions. And Pennsylvania’s grant 
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program only provides cover crops grant funding for no more than four years. These program 

conditions may be a factor as to why we are seeing less cover crop acreage funded by this grant.   

 

PA’s milestones and model runs inputs include about 2,000 acres of cover crop from CBIG-funded 

projects. This is about 5% of the total cover crop acreage of Pennsylvania’s model inputs.  Cover crop 

outputs for CBIG are about 4,500 acres per year.  While the CBIG outputs are less than projected in 

the grant agreement, these CBIG outputs exceed milestones/model run inputs associated with CBIG 

projects. 

 

c.   Is the actual work being performed within the scope of the recipient’s work plan? Response:  

Yes 

 

d.   Are the recipient’s staff and facilities appropriate to handle the work under the agreement? 

Response: yes 

 

e.   Based upon the progress reports and this review, is the recipient: 

 

• Generally submitting progress reports as required in the award and on time? Response: yes 

 

• Submitting products/progress reports that are acceptable? Response: yes 

 

• Has the recipient been notified in writing that the products/progress reports received to date 

are acceptable or not acceptable and the project file documented accordingly?  If not, please 

notify the recipient and document the project file as a result of this monitoring review. 

Response: yes 

 

• Meeting milestones and/or targets described in the award and/or scope of work? 

Response: Yes for Objectives 1-3.  

Objective 4: Exceeding expectations for development of nutrient management plans and 

conservation plans and for designing best management practices (BMPs). Behind schedule for 

providing technical assistance to landowners to implement BMPs on agricultural land and for 

revising county implementation plans. This is because Chesapeake Bay Technicians funded under 

this objective are focused on other activities called for in their WIPs (e.g. made  3,950 site visits to 

farms during this reporting period to “ inform them about compliance with their regulatory 

requirements). 

 

Objective 5: Exceeding expectations for no-till, barnyard practices, rotational grazing and stream 

bank fencing. Behind schedule for cover crops. The outputs for Cover Crops installed with 

Chesapeake Bay Special Projects funding may have been overstated in the 2009 grant submission.  

Annual outputs at this time are about 4,500 acres per year (rather than the expected 9,000 acres/yr).  

This shortfall is potentially due to the systemic “lag time” for accomplishments - outputs being 

provided on an annual basis and the contracts for approved projects with county conservation 

districts to achieve these outputs on a two year basis.  However, the slow pace of the installation of 
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these BMPs may not be a reflection of this, but of the inclusion of other priority projects like Ag 

E&S plans and Nutrient/Manure plans that have been included in PA’s funding priorities and not 

included in the outputs for this objective.  Cover Crops are a priority practice for the 2012 Special 

Projects and we expect additional cover crop planting in the future. Preliminary review of the 

special projects requests indicates that 4000 acres of cover crops will be funded for the 2012 Grant. 

Other BMPs, like nutrient management plans or conservation tillage, will be funded to provide 

nutrient and sediment reductions.   

 

PA’s CBIG efforts are not to subsidize farming operations, but to improve water quality in a cost 

effective manner. To this end, Pennsylvania’s grant program limits the eligibility for cover crops 

grants to operators who have never used cover crops, with a few exceptions. And Pennsylvania’s 

grant program only provides cover crops grant funding for no more than four years. These program 

conditions may be a factor as to why we are seeing less cover crop acreage funded by this grant.   

 

PA’s milestones and model runs inputs include about 2,000 acres of cover crop from CBIG-funded 

projects. This is about 5% of the total cover crop acreage of Pennsylvania’s model inputs.  Cover 

crop outputs for CBIG are about 4,500 acres per year.  While the CBIG outputs are less than 

projected in the grant agreement, these CBIG outputs exceed milestones/model run inputs 

associated with CBIG projects. 

 

Note:  Questions f. and g. pertain to environmental results.  If your grant was awarded on or after January 

1, 2005, the official date the Environmental Results Policy became effective, answer both g. and h.  The CBP 

Grant and Cooperative Agreement Guidance states that the recipient is required to attach to each applicable 

performance report (semi-annual, quarterly, or final) an updated Work Plan and Progress Made 

Performance Results Under Assistance Agreements Form that  was submitted with the grant application.  If 

not received, obtain copy from recipient to assist in responding to questions g. and h. and to document file.  If 

your grant was awarded prior to January 1, 2005, answer both questions as “NA”. 

  

f.   Is the recipient making agreed-upon progress in meeting environmental results and/or 

environmental outcomes and outputs (to the maximum extent practicable) 
Response: Yes for Objectives 1-3.  

Objective 4: Exceeding expectations for development of nutrient management plans and conservation 

plans and for designing best management practices (BMPs). Behind schedule for providing technical 

assistance to landowners to implement BMPs on agricultural land and for revising county 

implementation plans. This is because Chesapeake Bay Technicians funded under this objective are 

focused on other activities called for in their WIPs (e.g. made  3,950 site visits to farms during this 

reporting period to “ inform them about compliance with their regulatory requirements). 

 

Objective 5: Exceeding expectations for no-till, barnyard practices, rotational grazing and stream bank 

fencing. Behind schedule for cover crops. The outputs for Cover Crops installed with Chesapeake Bay 

Special Projects funding may have been overstated in the 2009 grant submission.  Annual outputs at 

this time are about 4,500 acres per year (rather than the expected 9,000 acres/yr).  This shortfall is 

potentially due to the systemic “lag time” for accomplishments - outputs being provided on an annual 

basis and the contracts for approved projects with county conservation districts to achieve these 
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outputs on a two year basis.  However, the slow pace of the installation of these BMPs may not be a 

reflection of this, but of the inclusion of other priority projects like Ag E&S plans and Nutrient/Manure 

plans that have been included in PA’s funding priorities and not included in the outputs for this 

objective.  Cover Crops are a priority practice for the 2012 Special Projects and we expect additional 

cover crop planting in the future. Preliminary review of the special projects requests indicates that 

4000 acres of cover crops will be funded for the 2012 Grant. Other BMPs, like nutrient management 

plans or conservation tillage, will be funded to provide nutrient and sediment reductions.   

 

PA’s CBIG efforts are not to subsidize farming operations, but to improve water quality in a cost 

effective manner. To this end, Pennsylvania’s grant program limits the eligibility for cover crops grants 

to operators who have never used cover crops, with a few exceptions. And Pennsylvania’s grant 

program only provides cover crops grant funding for no more than four years. These program 

conditions may be a factor as to why we are seeing less cover crop acreage funded by this grant.   

 

PA’s milestones and model runs inputs include about 2,000 acres of cover crop from CBIG-funded 

projects. This is about 5% of the total cover crop acreage of Pennsylvania’s model inputs.  Cover crop 

outputs for CBIG are about 4,500 acres per year.  While the CBIG outputs are less than projected in 

the grant agreement, these CBIG outputs exceed milestones/model run inputs associated with CBIG 

projects. 

 

g.   If the recipient is experiencing significant problems meeting agreed-upon outcomes and 

outputs, has the recipient been required to develop and implement a corrective action plan? 

Response:  no 

 

 

4.  Agreement Specific:   POs to discuss which areas apply to this agreement, otherwise, NA: 

>Reviewing progress reports and other work products to assure that the recipient is complying with 

the applicable programmatic regulations and programmatic terms and conditions in the agreement. 

> Notifying Grants Office if the recipient is not complying with the terms and conditions of the 

agreement, 

> Providing technical assistance to recipients when requested or required by the programmatic 

terms and conditions of the award. 

>Assisting the recipient, where appropriate, with the development of a plan to conduct subsequent 

portions of the project. 

 

a.)   Pre-Award Costs:: (For more information on pre-award costs, please review: 1) GPI-00-02 (a) 

entitled, “Clarification on GPI 00-02 Modification to Policy Guidance for 40 CFR Part 31 Pre-

Award Costs,” (May 3, 2000); 2) 40 CFR 30.25(f)(1) or 40 CFR 30.28 and; 3) 40 CFR 31.23.)  

 

•   Did the recipient incur costs prior to receiving the award?  Response: yes 

 

•   If so, was the recipient’s written request approved by the PO, file documented, and included 

on the assistance agreement? Response: yes 
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b.)  Programmatic Conditions, Regulatory, and Statutory Requirements: 

  

1.  Programmatic Conditions: 

 

a.  Is the recipient complying with applicable programmatic terms and conditions of the award? 

Response:  yes 

 

b.  Has the recipient submitted Quality Assurance Project Plan (s) (QAPP)?  If not applicable, 

list N/A?   Response:  yes. A revised BMP QAPP was provided in April 2011 and approved by EPA 

on 8/18/2011.  Since the grantee confirmed that monitoring is no longer included in the outputs or 

outcomes of this grant and since they submitted a revised workplan for this grant removing the word 

“monitoring” from the title of objective 2, an updated QAPP for monitoring is no longer required. 

 

c.  Has the recipient submitted Quality Management Plan(s) (QMP)?  If not applicable, list N/A? 

Response: yes. It was submitted on 7/21/10 and was approved by EPA on 1/7/11.  A new QMP will 

not be due until 1/7/2016. 

 

d.  If applicable, is an approved QMP/QAPP plan documented in file? Response:  yes 

 

e.  Are all personnel responsible for implementing the QMP/QAPP familiar with its 

requirements? Response: yes 

 

2.  Statutory and Regulatory Requirements: (Statutory pertains to Clean Water Act, Sec 117; 

Regulatory pertains to 40 CFR Part 30 for Non-Profit Organizations and Universities and Part 31 

for State and Local Governments.) 

 

a.  Have all Statutory requirements been met? 

 

Response:   In support of the Clean Water Act, Section 117, this project supports achievement of 

nutrient and sediment reductions from point and non point sources, including agricultural sources to 

help meet annual performance goals SP35, SP36 and SP37, which is in support of Chesapeake 2000 

Agreement - Water Quality Protection & Restoration - to achieve and maintain the Water Quality 

necessary to support the aquatic living resources of the Bay and its tributaries and to protect human 

health. 

 

b.  Have all Regulatory requirements been met?  (Use this statement provided the requirements in 

the applicable 40 CFR Part 30 or 31 requirements are being met.) 
Response:   All regulatory requirements are being met.  

  

c.)  Equipment/Supplies:  
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1. Did the recipient purchase equipment as planned in the agreement and was it used as 

planned? Response: N/A 

 

2.    Did the recipient purchase supplies as planned in the agreement and was it used as planned? 

Response:  Yes.  

 

d.)   Travel: Was this authorized in the agreement and was it carried out appropriately? 
Response: yes 

 

e.)   Conferences: Did the conference comply with the Best Practices Guide for Conferences? 
Response: N/A 

 

f.)  Contracting practices:  Written Code of Conduct/Ethics: Federal regulations require 

recipients to establish codes of conduct to eliminate any potential conflict of interest and to 

establish disciplinary actions for those violating the standards. Note: (The minimum requirements 

are outlined in 40 CFR 30.42, Non-Profit Organizations, Universities; 40 CFR 31.36(3), State and 

Local Governments.) 
 

1.  Contractual Costs:  Were contractual/subcontract costs authorized in the assistance 

agreement?  Costs must be approved in the contractual budget category in the assistance 

agreement. Response:   yes 

 

a. If yes, answer the following questions: 

• are costs consistent with the approved work plan? yes 

• budget category reflects funds for contracting? yes 

• the recipient reprogrammed funds to contracting? no 

• subcontracts SOW consistent with scope of the assistance agreement? yes 

 

2.  Does grant recipient have written contracting procedures? Response: yes – they are attached to 

all DEP contracting documents. 

 

3.  Competition: Was the contract competed/sole source; files documented?  Response: yes 

 

g.   Subawards:  Subaward Policy, effective May 15, 2007, requires all new awards and 

supplemental amendments awarded on or after May 15, 2007 must meet the requirements of the 

Directive.  Subaward costs must be included under the “Other” budget cost category in the 

assistance agreement. 

 

1.  Does the work plan contain subaward work? Response: yes 

 

a.  If yes, does the recipient have subawards pertinent to the agreement/amendment work plan? 

Response: yes 
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b.  If yes, is the recipient complying with the subaward policy requirements? yes 

 

h.)  Program Income: (POs must work with the recipient to resolve program-income related 

issues on agreements that generate program income.) 

 

• Did the project generate unanticipated program income? Response: N/A 

 

i.)   EPA-Furnished In Kind: Was this satisfactorily used in the assistance agreement? Response: 

N/A 

 

j.)  Recipient Furnished/Third Party In Kind:  

 

• Met the conditions under 40 CFR 30.23 and 40 CFR 31.24? Response: N/A 

 

• Were any adjustments made to the cost share? Response:  N/A 

 

5.    Closeout Process (Applicable to Closeout Review): Closeout of the award occurs when all 

applicable administrative actions and all required work of the grant has been completed. 

Note:  (Project Officer should be aware of the recipients responsibility in the closeout process 

and review the general regulations (40 CFR 30.71 Universities & Non-Profits and 40 CFR 31.50 

State and Local Governments) on Closeout Requirements with grantee.) 

 

a. Are any funds remaining?  If so, why and what tasks were not completed? Response:  N/A 

 

b. Has the Final Technical Report been submitted, reviewed, and approved? Response: N/A 

 

c.  Equipment/Supplies:  Project Officers should be aware and review with the recipient the 

disposition requirements outlined in 40 CFR 30.34 and 30.35 for Non-Profit Organizations and 

Universities; 40 CFR 31.32 and 31.33 for State and Local Governments.  If the recipient no longer 

needs the equipment, please request from the recipient a list of equipment purchased, its fair market 

value and date of purchase. 

 

• Is the recipient keeping the equipment? Response: N/A 

 

• Is the recipient keeping the supplies? Response: N/A 

 

6.  Based upon PO review and knowledge of this award, does PO recommend: 

 

a.  Award Amendment:  Prior to responding, refer back to Part II, Items 2g & 2h on this report. 

Response: Not at this time. PADEP will be requesting the final increment of funding for this grant in 

March 2013 in order for the FY13 funds to become available by July 1, 2013. 
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b.  Advanced Programmatic Monitoring:  If needed, discuss with Lori or Ronnie to either add to 

current list, if not already on, or next year’s PO Advanced Programmatic Monitoring List in the 

Post Award Monitoring Plan.   Response: no 

 

c.  Administrative Review completed by Grants Office:  Respond “No”.  If major concerns exist 

to check “Yes”, discuss with Lori or Ronnie prior to responding to this question. Response: no 

 

d.  OIG Referral:  Respond “No”   If major concerns exist to check “Yes”, discuss with Lori or 

Ronnie prior to responding to this question. Response: no 

 

e.  More Frequent Baseline Monitoring Reviews (less than every six months)  Response: no 

 

7.  Project Officer Suggestions and Recommendations (define as either major or minor): 

Note: (Recommendations should have corresponding routes to/for resolution specified in report.  

Also, when major recommendations are made, EPA should explicitly require the recipient to develop 

and submit a corrective action plan to address the major recommendation.) 
Response:  Minor: 

▪ The next semi-annual progress report will be due on April 1, 2013.  Please be sure to use the 

correct template for submitting the report.  Please be sure to report not only the $$ spent and 

outputs for the new period, but also include the cumulative $$ spent and cumulative outputs 

since the July 1, 2009 start date. 

▪ The next interim Federal Financial Report (FFR) for this grant is due 9/30/13.  Needs to be 

submitted to EPA Las Vegas Finance Center.   

▪ The next MBE/WBE report is due 3/31/13.  Please submit to EPA Region III. 

▪ Please comply with the provisions in the FY10, 11 and 12 CBP Grant Guidance.  

 

8.  Recipient Recommendations and Suggestions:  Response:   

 

PADEP will be requesting the final increment of funding for this grant in March 2013 in order for the 

FY13 funds to become available by July 1, 2013. 

 

PADEP separately provided comments to EPA related to the draft FY13 grant guidance. 

 

9.  Identify any areas where the recipient is significantly meeting or exceeding programmatic 

expectations: Response: N/A 

  

 

10.  Recommendations for the Grants Office, if any: Response: N/A 

 

 

 

RESOLUTION PLAN AND TIMING - PART III 
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Prepare Corrective Action Plan, if applicable, to address major recommendation(s): 

 

1.  Tell the recipient when the corrective action plan is due, and clearly state what should be 

addressed. 

 

2.  Tell the recipient to whom they should send the corrective action plan (EPA contact) and 

where to send it, including phone number. 

Response: N/A 

 

 

 

Note: 
1.  Send a electronic copy of protocol to the recipient for comment.  

2.  cc: Ronnie Kuczynski       

(Also, send to Ronnie any follow-up letters sent to recipient, and relevant e-mail messages) 

 


